TCR Program — Application Approval Project # 14 — June 2008

Santa Clara/ CalTrain; extension to Salinas in Monterey County.
] =1
($ X 1,000)
Estimated Project Cost: $91,547 TCRP Funds covered by the application:  $20,000
Total TCRP Funds Available: $20,000 Phases(s) covered in application: 1,2,3
Lead Agency: Transportation Implementing Agency: TAMC
Agency for
Monterey County
(TAMC)
TCRP allocations approved: $20,000 for Phase(s): 1,2,3
Advance approved: $0 for Phase(s): N/A

Project Summary:

The project will extend Caltrain commuter rail service
currently running between San Francisco and Gilroy south
to Salinas in Monterey County, relieving congestion for
commuters traveling between Monterey County and
southern Santa Cruz County and the San Francisco Bay
area. The rail extension will also provide transit connections
to Sacramento and Stockton via the Capitol Corridor and
Altamont Commuter express.

The project is located along 38 miles of existing Union
Pacific mainline from Gilroy to Salinas. The rail extension
will initially include two new commuter rail station stops -
Pajaro and Salinas - and will add a third stop in Castroville
in conjunction with the establishment of intercity rail service
between San Francisco and Monterey / Seaside. The
service will consist of two round trips per day and will
increase to four or more within five years on inception of
service.

Prior TCRP Action:

¢ Original Application was approved on July 11, 2001 (Resolution TA-01-11) for Phase 1.

e An amendment to update the project schedule and increase the amount of TCRP funds programmed for
Phase 1 was approved July 18, 2002 (Resolution TAA-02-07).

e An amendment to update the program the remaining funds and update the schedule and funding plan
was approved September 7, 2006 (Resolution TAA-06-50).

e Allocation of $19,000,000 ($4,258,000 for PS&E and $14,742,000 for R/W) was approved September 7,
2006 (Resolution TFP-06-20).

e An application amendment was approved on June 26, 2008 (Resolution TAA-07-55). This amendment
extends the end date of Phase 2 PS&E and R/W to December 2009 and July 2010 respectively.

Status of Conditions: No conditions set for this project.

Discussion/lssues: None.




TCR Program — Application Approval Project # 14 — June 2008

Page 2 of 2

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Update Business Plan, Environmental Clearance, 3/02 12/06 $3,293
Conceptual Design, Track Access Rights
2 Plans, Specifications & Estimates 12/06 12/09 $10,333
3 Rig ht of W ay Acquisition 7/03 7/10 $19,739
4 Construction 4/08 10/09 $58,182
Total: $91,547
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $1,000 $4,258 $14,742 $20,000
Proposed
MCRDA CMAQ Committed $975 $975
TAMC RSTP Committed $285 $30 $315
Exchange Proposed
Salinas/Air Local Committed $110 $110
District Proposed
PROP116 State Committed $352 $580 $932
Proposed $2,068 $2,068
STIP RIP State Committed $4,520 $4,520
Proposed
FTA New Federal Committed
Starts & Bus Proposed $4,967 $42,132 $47,099
FTA Earmark |Federal Committed $991 $991
Proposed
Monterey Local Committed $555 $555
County/Other Proposed $13,982 $13,982
Totals: Committed $3,293 $10,333 $14,772 $28,398
Proposed $4,967 $58,182 $63,149
Totals: $3,293 $10,333 $19,739 $58,182 $91,547




